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MEMORANDUM OF MEETING 
 
 

PROJECT:  Eckersley-Hall Senior Cntr, Middletown, CT 
CLIENT:  Town of Middletown 
MEETING PLACE:  Eckersley-Hall 
DATE AND TIME:  December 10, 2013 
ATTENDEES: 

 
Purpose: Construction Progress Meeting #10 
Stage of Construction for the week: Demolition, electrical, insulator & HVAC, attic plywood & 

trenching, framing, slab work, elevator excavation & column 
footings. 

____________________________________________________________________________________  
                                                 

TOPICS OF DISCUSSION;  
 
1. Safety issues; Hardhats mandatory, no smoking within 20’ of building (designated area will be 

provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting. 
2. On site environment issues; VOC’s, Housekeeping, ventilation, clean areas, water, duct work, 

vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from 
previous meeting. 

3. LEED Management; waste management (dumpster classifications), training, 
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No 
issues from previous meeting. 

4. Trenching; trenching on north side is in progress for geothermal lines. Trenching is set for next 
week (11/18). Trenching to be completed early next week (11/26). Trenching to be completed end of 
this week (12/3). Trenching is done until next Spring (12/10) 

5. Demolition; 95% complete in the attic, 90% complete on upper level & 90% completed on lower 
level (12/10). 

6. Attic area; Working up in the attic area, starting later this week (11/5). Insulation is completely 
removed. Existing joists are being altered for new openings (11/12) (11/18). Started plywood in non-
walkway areas & insulation has started (11/26). Plywood & insulation work is continuing (12/3).  
Plywood for catwalk is in progress as well as insulation(12/10). 

1. Clay soil; New structural soil is needed for the south parking lot. Bob Dobmeier is to attend next site 
meeting for discussion. Aresco to work up a price for the south parking lot plus a cost for additional 
cubic yard cost if needed. It was determined by the site engineer that approximately 52cubic yards of 
material is needed. A concern was brought up about stability of entire site. Further investigation is 
need as work proceeds. Original material was trucked off site due to its instability as fill (11/5). 
Subcontractor is working on supply pricing (11/12). Joe is reviewing the pricing (11/18). Pricing is 
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being reviewed by SPA (11/26). Due to a flood in the basement of about 3-4 inches Aresco is going 
to proceed with filling the ash area on the south side with the required material (12/3). 

7. Concrete slabs on lower level to be cut next week (11/12). Slabs to be cut this week (11/18). All 
slabs have been cut, removal is continuing & will be completed on 11/27 (11/26). 95% of the slabs 
are removed & currently working on removing the rubble beneath the slabs (12/3).  Mechanical 
room is the only area left for slab removal.  Rubble is almost out.  The large pile of rubble total was 
approximately 10ft x 15ft which is removed (12/10). 

8. Excavation for the elevator pit to begin next week. A concern was brought up about the water in 
this area, present & future. Further investigation will proceed as the pit is excavated (11/26). 
Excavation of pit has begun & encountering large pieces of rubble & removing stairs is slower than 
anticipated due to size of existing stair foundations (12/3). Work is ongoing (12/10). 

9. Site utilities will begin in early December (11/26) (12/3).  Utilities to start next week (12/10). 
10. See attached contractor’s update sheet – no attachments.  
11. All individuals were asked if any outstanding concerns were left on the table at the end of the 

meeting. All were in agreement that all concerns were addressed at this meeting. 
12. Next site meeting will be held on December 10th at 7:30am. 

 
NEW TOPICS OF DISCUSSION: 
 

1. Roughing for bathroom this week. 
2. HVAC chase is underway. 
3. Sprinkler system to start next week. 
4. Electrical investigation for walls is underway so that new lines will be conceal properly. 
5. Water found in pit of area for the elevator, pumping is in progress for removal of water. Small traces 

of water were found. Investigation for a remedy is ongoing -waiting for the rain. 
 

 
CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING: 

 
1. The roof on the south side which has been leaking, even before construction, will be temporarily 

covered & repaired when the roofing process begins. Temporary covered was successful for heavy 
winds & rains this week (11/26). Closed (12/3). None closed (1210) 
 

PHOTOS:  
 

Item/Issue Completed by Open or Closed 
Electrical contractor needs Data contractor. Data contractor is to be in 
touch with Aresco. Waiting on town’s Data personnel. Data personnel to 
respond back after the week of 12/9.  Bob Dobmeier to contact the Data 
Personnel again (12/10). 

Aresco Open 

Is there a phone system being installed & where? Waiting on town’s Data 
personnel. Data personnel to respond back after the week of 12/9.  Bob 
Dobmeier to contact the Data Personnel again (12/10). 

Aresco Open 

Projector information. Waiting on town’s Data personnel. Data personnel 
to respond back after the week of 12/9.  Bob Dobmeier to contact the Data 
Personnel again (12/10). 

Aresco  Open 

Steve to arrange a meeting with SP+A with Aresco and his HVAC 
subcontractor to meet at the office of SP+A. 

SPA Open 



 
 
 

 
 
 

 
 



 
 
 

 
Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14 
days of the date of the meeting. 
 
Distribution: Distribution list, file 


